

Example Project Schedule

Hypothetical Monitoring Schedule					
Date	Day	Sample Day	Setup (initials)	Pickup (initials)	Notes
1/2/2015	Friday				Filters and Monitor arrive at EIP
1/3/2015	Saturday				
1/4/2015	Sunday				
1/5/2015	Monday		TS, CB, KB		Set up monitors in field
1/6/2015	Tuesday	Run Sample			
1/7/2015	Wednesday		TS	TS	
1/8/2015	Thursday				
1/9/2015	Friday	Run Sample			
1/10/2015	Saturday		CB	CB	
1/11/2015	Sunday				
1/12/2015	Monday	Run Sample			
1/13/2015	Tuesday		KB	KB	
1/14/2015	Wednesday				
1/15/2015	Thursday	Run Sample			
1/16/2015	Friday		TS	TS	
1/17/2015	Saturday				
1/18/2015	Sunday	Run Sample			
1/19/2015	Monday		KB	KB	Ship Filters To Laboratory
1/20/2015	Tuesday				
1/21/2015	Wednesday	Run Sample			
1/22/2015	Thursday		CB	CB	
1/23/2015	Friday				
1/24/2015	Saturday	Run Sample			
1/25/2015	Sunday				
1/26/2015	Monday		TS	TS	
1/27/2015	Tuesday	Run Sample			
1/28/2015	Wednesday		CB or LK	CB or LK	
1/29/2015	Thursday				
1/30/2015	Friday	Run Sample			
1/31/2015	Saturday				
2/1/2015	Sunday				
2/2/2015	Monday			CB, LK, KB	Pack up monitors, Ship samples to laboratory